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CONTRACT CHANGE ORDER MEMORANDUM 
CEM-4903 CT# 7541-3544-0 

DATE  
 

TO FILE 
          

        E. A. 
FROM         CO-RTE-KP 

          FED NO. 

CCO NO. 
 

SUPPLEMENT NO. 
 

CATEGORY CODE 
C  D    TI 

CONTINGENCY BALANCE (including this change): 

 
 
 $     INCR         DECR 

 
HEADQUARTERS APPROVAL REQUIRED? 

 

  YES     NO 

SUPPLEMENTAL FUNDS PROVIDED 

 $  
 

IS THIS REQUEST IN ACCORDANCE WITH 
ENVIRONMENTAL DOCUMENTS? 

 

  YES     NO 

THIS CHANGE ORDER PROVIDES FOR 
 
 

Revising the Water Pollution Control Contract Special Provision to reference and incorporate the applicable 
National Pollutant Discharge Elimination System Permits (NPDES) as required by the State Water Resources 
Control Board (SWRCB) Modification to NPDES Permit CAS000002 (Order No. 99-08-DWQ) dated December 
02,2002.  A copy of the SWRCB’s permit modification is attached to this CCO for reference.   
 
Revise and update the Contractor’s existing Water Pollution Control Plan (WPCP) into a Storm Water Pollution 
Prevention Plan-II (SWPPP-II) as required by the SWRCB. 
 
Funding for additional control measures (BMPs) or Storm Water Sampling will be addressed in 
Supplemental Contract Change Orders if determined necessary by the engineer.   
 
Concurrence from Maintenance is not required, since this change does not impact the design of the 
highway facility, when completed.   
 
Concurrence from HQ Construction is already granted. 
 
 
 
 
 

CONCURRED BY: ESTIMATE OF COST 
CONSTRUCTION ENGINEER/BRIDGE ENGINEER 
 

DATE 
  

ITEMS 

THIS REQUEST 
 

$   

TOTAL TO DATE 
 

$   
PROJECT ENGINEER DATE FORCE ACCOUNT $  $  
  AGREED PRICE $  $  
PROJECT MANAGER DATE ADJUSTMENT $  $  
   

TOTAL 
 

$  
 

$  
FHWA REP. 
 

DATE 
 

FEDERAL PARTICIPATION 
 PARTICIPATING                                    PARTICIPATING IN PART    NONE 

ENVIRONMENTAL 
 

DATE 
 

 

 NONPARTICIPATING (Maintenance)   NONPARTICIPATING 

OTHER (SPECIFY) 
 

DATE 
 

FEDERAL SEGREGATION (If more than one funding source or P.I.P. type) 

 CCO FUNDED PER CONTRACT           CCO FUNDED AS FOLLOWS 
 DATE  
  FEDERAL FUNDING SOURCE PERCENT 
HQ OR DISTRICT PRIOR APPROVAL BY DATE   
    
RESIDENT ENGINEER SIGNATURE DATE   
    
 
  

 

ADA Notice  For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 263-2041  
                  or TDD (916) 263-2044 or write Records and Forms Management, 1120 N Street, Sacramento, CA 95814 
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